

INSPECTION AND RESTORATION SCHEDULING OF ROADWAY AND OTHER LIFELINE SYSTEMS FOR IMPROVED POST-DISASTER INFRASTRUCTURE SYSTEMS RECOVERY

This document is a technical summary of the Federal Highway Administration report, *Inspection and Restoration of Roadway and Other Lifeline Systems for Improved Post-Disaster Infrastructure Systems Recovery*, FHWA-HRT-TBD.

INTRODUCTION

Hazards pose significant issues for the performance of critical lifelines, and the post-disaster performance of roadway networks, in particular, is crucial, as roadways, including pavements and bridges, are key links used in completing infrastructure repairs. The performance of roadways depends on an ability to quickly assess roadway facility conditions through inspection, for which access along the same pavement and bridge system that is under examination is required. Thus, some restoration activities to the roadway elements may need to be completed before inspections of other roadway network elements or elements of other infrastructure lifelines can even begin. The order in which these inspection and restoration activities take place can greatly affect the time until services from critical lifelines are restored, and the simultaneous consideration of the restoration needs of multiple lifelines given their reliance on the roadway network facilitates faster overall recovery of the communities they serve.

This project led to the development of a multi-stage stochastic programming formulation for jointly devising post-disaster inspection and restoration activity schedules to minimize roadway downtime and maximize opportunities for timely completion of repairs to other lifelines over the recovery period. Each lifeline is presumed to have dedicated inspection and repair crews, but no crew can access its lifeline element if no pathway to them exists. The formulation presumes the occurrence of a randomly arising disaster event whose impact may damage roadway links or other critical lifeline components, and that its effects are only revealed at the time of inspection. That is, the status of the infrastructure links and nodes are known only with uncertainty. The status of the links and nodes is revealed only after an inspection decision is taken and implemented, and restoration cannot take place until inspection is complete.

Since inspection decisions are outcomes of the mathematical model and inspection actions reveal the state of the links and nodes, uncertainty in this problem context is decision-dependent or endogenous. This work recognizes the decision dependence of information realization from optimally scheduled inspections in the state of the lifeline elements, capturing the key elements of this endogeneity in uncertainty.

METHODOLOGY

A multi-stage, stochastic, integer formulation of the problem of determining an optimal inspection-repair schedule of elements of infrastructure lifelines damaged in a disaster event was developed, implemented, and applied on an illustrative network involving both roadways and a co-located power distribution network. The formulation involves the use of conditional nonanticipativity constraints to capture how inspection decisions impact the timing of the realization of random information.

DATA SUMMARY

Data on the test network, including roadways, substations, and transmission lines of Arlington, Virginia were extracted from (County Board, 2010) and used to illustrate the developed method’s application and assess the benefits of coordinating inspection and restoration actions across multiple lifelines.

EVALUATION RESULTS

Numerous observations can be made for the test application, as given in the table.

	Description	Figure																																																																																
1	The percent of total lifeline elements that are functioning at the end of the study horizon over all scenarios compared with immediately post-disaster is 56% (67% of roadway and 36% of power elements). When focusing only on restoring the power network, only 43% (54% of roadway and 22% of power elements) of the elements were restored.	<table border="1"> <caption>Changes in the Total Number of and Expected Value of Elements Up Over Time</caption> <thead> <tr> <th>Time</th> <th>0</th> <th>1</th> <th>2</th> <th>3</th> <th>4</th> <th>5</th> <th>6</th> <th>7</th> <th>8</th> </tr> </thead> <tbody> <tr> <td>Total number of functioning elements in roadway and power networks</td> <td>31</td> <td>31</td> <td>42</td> <td>42</td> <td>46</td> <td>48</td> <td>53</td> <td>60</td> <td>70</td> </tr> <tr> <td>Total number of functioning elements in roadway network only</td> <td>31</td> <td>31</td> <td>34</td> <td>34</td> <td>38</td> <td>40</td> <td>46</td> <td>51</td> <td>54</td> </tr> <tr> <td>Total number of functioning elements in power network only</td> <td>31</td> <td>31</td> <td>31</td> <td>42</td> <td>44</td> <td>48</td> <td>53</td> <td>60</td> <td>70</td> </tr> <tr> <td>Expected number of functioning elements in roadway and power networks</td> <td>5.2</td> <td>5.2</td> <td>7.0</td> <td>7.0</td> <td>7.7</td> <td>8.0</td> <td>8.9</td> <td>10.0</td> <td>11.7</td> </tr> <tr> <td>Expected number of functioning elements in roadway network only</td> <td>5.2</td> <td>5.2</td> <td>5.7</td> <td>6.3</td> <td>6.7</td> <td>7.7</td> <td>8.5</td> <td>9.0</td> <td>9.0</td> </tr> <tr> <td>Expected number of functioning elements in power network only</td> <td>5.2</td> <td>5.2</td> <td>5.2</td> <td>7.0</td> <td>7.3</td> <td>8.0</td> <td>8.9</td> <td>10.0</td> <td>11.7</td> </tr> </tbody> </table>	Time	0	1	2	3	4	5	6	7	8	Total number of functioning elements in roadway and power networks	31	31	42	42	46	48	53	60	70	Total number of functioning elements in roadway network only	31	31	34	34	38	40	46	51	54	Total number of functioning elements in power network only	31	31	31	42	44	48	53	60	70	Expected number of functioning elements in roadway and power networks	5.2	5.2	7.0	7.0	7.7	8.0	8.9	10.0	11.7	Expected number of functioning elements in roadway network only	5.2	5.2	5.7	6.3	6.7	7.7	8.5	9.0	9.0	Expected number of functioning elements in power network only	5.2	5.2	5.2	7.0	7.3	8.0	8.9	10.0	11.7										
Time	0	1	2	3	4	5	6	7	8																																																																									
Total number of functioning elements in roadway and power networks	31	31	42	42	46	48	53	60	70																																																																									
Total number of functioning elements in roadway network only	31	31	34	34	38	40	46	51	54																																																																									
Total number of functioning elements in power network only	31	31	31	42	44	48	53	60	70																																																																									
Expected number of functioning elements in roadway and power networks	5.2	5.2	7.0	7.0	7.7	8.0	8.9	10.0	11.7																																																																									
Expected number of functioning elements in roadway network only	5.2	5.2	5.7	6.3	6.7	7.7	8.5	9.0	9.0																																																																									
Expected number of functioning elements in power network only	5.2	5.2	5.2	7.0	7.3	8.0	8.9	10.0	11.7																																																																									
2	When actions are focused entirely on bringing the power network back up, the repair of roadway links not required to support inspection and/or repairs in the power network will be postponed.	<table border="1"> <thead> <tr> <th></th> <th>t = 0</th> <th>t = 1</th> <th>t = 2</th> <th>t = 3</th> <th>t = 4</th> <th>t = 5</th> <th>t = 6</th> <th>t = 7</th> <th>t = 8</th> </tr> </thead> <tbody> <tr> <td>Roadway and Power Network</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2</td> <td>4,5,6,8</td> <td>3,8</td> <td>NA</td> <td>NA</td> </tr> <tr> <td>Roadway Network Only</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2</td> <td>5,6,8</td> <td>3,4</td> <td>NA</td> <td>NA</td> </tr> <tr> <td>Power Network Only</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2,8</td> <td>NA</td> <td>NA</td> <td>NA</td> <td>NA</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th></th> <th>t = 0</th> <th>t = 1</th> <th>t = 2</th> <th>t = 3</th> <th>t = 4</th> <th>t = 5</th> <th>t = 6</th> <th>t = 7</th> <th>t = 8</th> </tr> </thead> <tbody> <tr> <td>Roadway and Power Network</td> <td>NA</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2</td> <td>4,5,6,8</td> <td>3,8</td> <td>NA</td> </tr> <tr> <td>Roadway Network Only</td> <td>NA</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2</td> <td>5,6,8</td> <td>3,4</td> <td>NA</td> </tr> <tr> <td>Power Network Only</td> <td>NA</td> <td>0</td> <td>NA</td> <td>1</td> <td>2</td> <td>2,8</td> <td>NA</td> <td>NA</td> <td>NA</td> </tr> </tbody> </table>		t = 0	t = 1	t = 2	t = 3	t = 4	t = 5	t = 6	t = 7	t = 8	Roadway and Power Network	0	NA	1	2	2	4,5,6,8	3,8	NA	NA	Roadway Network Only	0	NA	1	2	2	5,6,8	3,4	NA	NA	Power Network Only	0	NA	1	2	2,8	NA	NA	NA	NA		t = 0	t = 1	t = 2	t = 3	t = 4	t = 5	t = 6	t = 7	t = 8	Roadway and Power Network	NA	0	NA	1	2	2	4,5,6,8	3,8	NA	Roadway Network Only	NA	0	NA	1	2	2	5,6,8	3,4	NA	Power Network Only	NA	0	NA	1	2	2,8	NA	NA	NA
	t = 0	t = 1	t = 2	t = 3	t = 4	t = 5	t = 6	t = 7	t = 8																																																																									
Roadway and Power Network	0	NA	1	2	2	4,5,6,8	3,8	NA	NA																																																																									
Roadway Network Only	0	NA	1	2	2	5,6,8	3,4	NA	NA																																																																									
Power Network Only	0	NA	1	2	2,8	NA	NA	NA	NA																																																																									
	t = 0	t = 1	t = 2	t = 3	t = 4	t = 5	t = 6	t = 7	t = 8																																																																									
Roadway and Power Network	NA	0	NA	1	2	2	4,5,6,8	3,8	NA																																																																									
Roadway Network Only	NA	0	NA	1	2	2	5,6,8	3,4	NA																																																																									
Power Network Only	NA	0	NA	1	2	2,8	NA	NA	NA																																																																									

<p>3</p>	<p>Coordination between lifelines led to a greater number of paths created from the depot to power network elements over time, and more of these paths were open earlier.</p>	<table border="1"> <caption>Total Number of Elements Up for Different Objective Functions</caption> <thead> <tr> <th>Objective Function</th> <th>Total elements up</th> <th>Roadway</th> <th>Power elements</th> <th>Powered transmission lines</th> </tr> </thead> <tbody> <tr> <td>Roadway and Power Network</td> <td>424</td> <td>269</td> <td>151</td> <td>67</td> </tr> <tr> <td>Roadway Network Only</td> <td>342</td> <td>269</td> <td>63</td> <td>27</td> </tr> <tr> <td>Power Network Only</td> <td>403</td> <td>246</td> <td>151</td> <td>67</td> </tr> </tbody> </table>	Objective Function	Total elements up	Roadway	Power elements	Powered transmission lines	Roadway and Power Network	424	269	151	67	Roadway Network Only	342	269	63	27	Power Network Only	403	246	151	67
Objective Function	Total elements up	Roadway	Power elements	Powered transmission lines																		
Roadway and Power Network	424	269	151	67																		
Roadway Network Only	342	269	63	27																		
Power Network Only	403	246	151	67																		
<p>4</p>	<p>Relaxing inspection and restoration budget restrictions can have a sizeable impact on the recovery of all lifelines.</p>	<table border="1"> <caption>Impact of Budget on Total and Expected Number of Functioning Elements</caption> <thead> <tr> <th>Scenario</th> <th>Total budget (total number of functioning elements)</th> <th>Medium budget (total number of functioning elements)</th> <th>High budget (total number of functioning elements)</th> <th>Low budget (total number of functioning elements)</th> </tr> </thead> <tbody> <tr> <td>Roadway and Power Network</td> <td>279</td> <td>358</td> <td>394</td> <td>423</td> </tr> <tr> <td>Roadway Network Only</td> <td>252</td> <td>361</td> <td>327</td> <td>302</td> </tr> <tr> <td>Power Network Only</td> <td>159</td> <td>355</td> <td>376</td> <td>400</td> </tr> </tbody> </table>	Scenario	Total budget (total number of functioning elements)	Medium budget (total number of functioning elements)	High budget (total number of functioning elements)	Low budget (total number of functioning elements)	Roadway and Power Network	279	358	394	423	Roadway Network Only	252	361	327	302	Power Network Only	159	355	376	400
Scenario	Total budget (total number of functioning elements)	Medium budget (total number of functioning elements)	High budget (total number of functioning elements)	Low budget (total number of functioning elements)																		
Roadway and Power Network	279	358	394	423																		
Roadway Network Only	252	361	327	302																		
Power Network Only	159	355	376	400																		
<p>5</p>	<p>A gain of 12% in the expected number of elements that can be returned to full functionality over the considered time horizon resulted from perfect information of the future.</p>	<table border="1"> <caption>EVPI vs. Endogenous Uncertainty (Roadway and Power)</caption> <thead> <tr> <th>Metric</th> <th>EVPI</th> <th>Stochastic Solution</th> </tr> </thead> <tbody> <tr> <td>Total Number of Elements Up</td> <td>474</td> <td>423</td> </tr> <tr> <td>Expected Value of Number of Elements Up</td> <td>79</td> <td>70.50</td> </tr> </tbody> </table>	Metric	EVPI	Stochastic Solution	Total Number of Elements Up	474	423	Expected Value of Number of Elements Up	79	70.50											
Metric	EVPI	Stochastic Solution																				
Total Number of Elements Up	474	423																				
Expected Value of Number of Elements Up	79	70.50																				

CONCLUSIONS AND IMPLEMENTATION

The problem of determining optimal inspection and repair decisions of infrastructure lifelines in the aftermath of a disaster event impacting a geographic area is modeled as a multi-stage, stochastic integer program with endogenous uncertainty capturing that inspection and repair decisions impact the timing of network element status realization. Inspections reveal which links of the networks are in need of repair or are otherwise functioning. Repair actions allow access to additional portions of the network, creating the possibility for additional inspection with the new information it brings, and restoration of more of the networks.

Results from the numerical experiments on a case study in Arlington, Virginia, involving roadway and power distribution networks show that coordinating restoration actions across roadway and power networks will benefit the overall recovery process for the community, helping in repairing more elements in a fixed horizon. In fact, repair actions on the roadways can be ordered to support faster return of power services with little loss for the roadway network.

For More Information

Principal Investigator:
Elise Miller-Hooks

Technical reports when published are available at
http://_____

Department of Civil, Environmental, & Infrastructure
Engineering

George Mason University

Phone: 703-993-1685

E-mail: miller@gmu.edu